COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/31/2008

ESTIMATE SUMMARY 11:01:28
CONTID: C16366 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16366-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 25.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 9 Hoosier Pass North Phase II PERCENT TIME: 41.67 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 009A-001
SH 9 HOOSIER PASS NORTH - PHASE II
NAME OF ROAD: SH 9
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 07/31/2008 DATE TIME STARTED 06/04/2008
9540 E. 104th Avenue DATE LET 05/01/2008 DATE WORK BEGAN
DATE AWARDED 05/15/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/03/2008 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 06/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,099,957.85 PARTICIPATING $ 31,000.00 $ 31,000.00
AWARD PROJECT AMT: S 1,895,895.95 NON-PARTICIPATING 311,047.65 311,047.65
PERCENT COMPLETE : 16.29% TOTAL EARNINGS 342,047.65 342,047.65
FUNDS AVAILABLE: $ 1,757,910.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 342,047.65 342,047.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,267.93 -8,267.93
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 333,779.72 333,779.72
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 333,779.72 333,779.72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 333,779.72
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PCN: 16366-BID ESTIMATE RUN 07/31/2008
PROJECT : STA 009A-001 ESTIMATE NO: 0001 11:01:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00040 CHECK DAM 1.000 0.000
EACH 1.000 380.00
380.00000 1.000 380.00
0065 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0070 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
0075 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.500 4,000.00
8,000.00000 0.500 4,000.00
0080 208-00206 EROSION CONTROL SUPERVISOR 60.000 0.000
DAY 15.000 1,800.00
120.00000 15.000 1,800.00
0085 212-00006 SEEDING (NATIVE) 4.500 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0090 212-00032 SOIL CONDITIONING 4.500 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0095 213-00002 MULCHING (WEED FREE HAY) 4.500 0.000
ACRE 0.000 0.00
360.00000 0.000 0.00
0100 213-00061 MULCH TACKIFIER 1,575.000 0.000
LB 0.000 0.00
2.25000 0.000 0.00
0105 214-01010 BRUSH LAYER CUTTING 50.000 0.000
EACH 0.000 0.00
6.50000 0.000 0.00
0110 304-06000 AGGREGATE BASE COURSE (CLASS 6) 2,207.000 0.000
TON 0.000 0.00
36.00000 0.000 0.00
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PCN: 16366-BID ESTIMATE RUN 07/31/2008
PROJECT: STA 009A-001 ESTIMATE NO: 0001 11:01:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 307-00000 HYDRATED LIME 191.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 650.000 0.000
TON 233.690 38,558.85
165.00000 233.690 38,558.85
0125 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 8,959.000 0.000
TON 0.000 0.00
73.00000 0.000 0.00
0130 406-09500 COLD BITUMINOUS PAVEMENT (RECYCLE) 47,643.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0135 411-10253 EMULSIFIED ASPHALT (CSS-1H) 5,000.000 0.000
GAL 0.000 0.00
1.85000 0.000 0.00
0140 411-90040 RECYCLING AGENT 67,400.000 0.000
GAL 0.000 0.00
2.55000 0.000 0.00
0145 506-00212 RIPRAP (12 INCH) 20.800 0.000
cy 20.800 2,392.00
115.00000 20.800 2,392.00
0150 601-01000 CONCRETE CLASS B 15.000 0.000
cY 0.000 0.00
1,050.00000 0.000 0.00
0155 602-00000 REINFORCING STEEL 505.000 0.000
1B 0.000 0.00
2.70000 0.000 0.00
0160 603-01240 24 INCH REINFORCED CONCRETE PIPE 137.000 0.000
LF 137.000 8,315.90
60.70000 137.000 8,315.90
0165 603-01480 48 INCH REINFORCED CONCRETE PIPE 162.000 0.000
LF 0.000 0.00

122.00000 0.000 0.00
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PCN: 16366-BID ESTIMATE RUN 07/31/2008
PROJECT: STA 009A-001 ESTIMATE NO: 0001 11:01:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 603-02180 23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 52.000 0.000
LF 52.000 3,728.40
71.70000 52.000 3,728.40
0175 603-02240 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 38.000 0.000
LF 38.000 3,161.60
83.20000 38.000 3,161.60
0180 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 725.00
725.00000 1.000 725.00
0185 603-05118 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000
EACH 2.000 1,141.00
570.50000 2.000 1,141.00
0190 603-05124 30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000
EACH 2.000 2,504.00
1,252.00000 2.000 2,504.00
0195 603-30024 24 INCH STEEL END SECTION 21.000 0.000
EACH 21.000 11,392.50
542.50000 21.000 11,392.50
0200 604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 1.000 5,089.00
5,089.00000 1.000 5,089.00
0205 604-00550 INLET TYPE D (SPECIAL) 1.000 0.000
EACH 1.000 10,505.00
10,505.00000 1.000 10,505.00
0210 605-83560 6 INCH PIPE UNDERDRAIN 336.000 0.000
LF 336.000 12,096.00
36.00000 336.000 12,096.00
0215 605-84000 SUBSURFACE DRAIN OUTLET 50.000 0.000
LF 50.000 2,625.00
52.50000 50.000 2,625.00
0220 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 600.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
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PCN: 16366-BID ESTIMATE RUN 07/31/2008
PROJECT: STA 009A-001 ESTIMATE NO: 0001 11:01:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 606-02003 END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0230 606-02005 END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
0235 607-11525 FENCE (PLASTIC) 1,063.000 0.000
LF 1,063.000 1,381.90
1.30000 1,063.000 1,381.90
0240 612-00001 DELINEATOR (TYPE I) 275.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0245 612-00003 DELINEATOR (TYPE III) 28.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0250 614-00012 SIGN PANEL (CLASS II) 24.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0255 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 13.000 0.000
LF 0.000 0.00
21.50000 0.000 0.00
0260 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 1.000 0.000
EACH 0.000 0.00
218.00000 0.000 0.00
0265 614-80385 RUMBLE STRIP 10,464.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0270 624-14024 24 INCH CULVERT PIPE (CR 4) 570.000 0.000
LF 570.000 33,060.00
58.00000 570.000 33,060.00
0275 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.500 3,425.00

6,850.00000 0.500 3,425.00
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PCN: 16366-BID ESTIMATE RUN 07/31/2008
PROJECT: STA 009A-001 ESTIMATE NO: 0001 11:01:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 625-00001 CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 3.000 366.00
122.00000 3.000 366.00
0285 626-00000 MOBILIZATION 1.000 0.000
L S 0.500 66,450.00
132,900.00000 0.500 66,450.00
0290 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.500 2,500.00
5,000.00000 0.500 2,500.00
0295 627-00005 EPOXY PAVEMENT MARKING 220.000 0.000
GAL 0.000 0.00
66.00000 0.000 0.00
0300 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 660.000 0.000
GAL 0.000 0.00
31.00000 0.000 0.00
0305 630-00000 FLAGGING 3,000.000 0.000
HOUR 953.000 26,207.50
27.50000 953.000 26,207.50
0310 630-00007 TRAFFIC CONTROL INSPECTION 40.000 0.000
DAY 16.000 2,656.00
166.00000 16.000 2,656.00
0315 630-00012 TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 24.000 12,960.00
540.00000 24.000 12,960.00
0320 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 2.000 109.00
54.50000 2.000 109.00
0325 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 0.000
EACH 36.000 2,916.00
81.00000 36.000 2,916.00
0330 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 436.00
109.00000 4.000 436.00
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PCN: 16366-BID ESTIMATE RUN 07/31/2008
PROJECT: STA 009A-001 ESTIMATE NO: 0001 11:01:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 5,400.00
5,400.00000 1.000 5,400.00
0340 630-80360 DRUM CHANNELIZING DEVICE 80.000 0.000
EACH 10.000 660.00
66.00000 10.000 660.00
0345 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 3.000 294.00
98.00000 3.000 294.00
0350 630-80370 CONCRETE BARRIER (TEMPORARY) 150.000 0.000
LF 75.000 3,450.00
46.00000 75.000 3,450.00
0355 630-80380 TRAFFIC CONE 300.000 0.000
EACH 150.000 1,575.00
10.50000 150.000 1,575.00
0360 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0365 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70016 F/A FUEL COST ADJUSTMENT 11,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16366-BID ESTIMATE RUN 07/31/2008
PROJECT: STA 009A-001 ESTIMATE NO: 0001 11:01:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0400 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,068,957.85 $ 311,047.65% 311,047.65
CAT NO0400 CONTRUCTION ENGINEERING
0405 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 9,500.00
9,500.00000 1.000 9,500.00
0410 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 1.000 20,000.00
20,000.00000 1.000 20,000.00
0415 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 31,000.00 $ 31,000.00s 31,000.00
PROJECT TOTAL CURRENT AMT $ 2,099,957.85 $ 342,047.65$ 342,047.65



